SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:20PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 174  Const Calendar Day: 730 Date: 08-Sep-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

WELDINGIN:

*The last two plates to stiffen the end support of the steel channels, a plate as shown in the pictures were
welded at each end, connecting the channel ends.

INSTALLATION:

*Two slotted holes are being drilled at the lower portion of the angle (made of plates) shown as Detail 14
on the drawing sheets No. DE419HT and DE419JT of the submittal ABF-SUB-2171R0 1 in order to clamp
the hydraulic jack to the angle at the bottom.

*The hydraulic jack is not at the center of the HSS 102x102 Details shown on the drawing sheet No.
DE419JT of the submittal ABF-SUB-2171R0 1. In order to solve the problem two more holes are being
drilled on the Plate J of the sheet No.DE419JT. As a result the plate J can be shifted forward to the saddle
direction to force the hydraulic jack coincides with the center of HSS 102x102 as shown in the sheet
No.DE419JT.

*The HSS 76x76x4.8 which is supported on the angle L203x102x11.1 was removed by ABF crews, sheet
No.DE419HTof the submittal ABF-SUB-2171R0 1(Shown on the diary dated Aug.26, 2011). All
HSS76x76x11.1 which had blue paint were sent back to the shop to be galvanized as specified in the
submittal ABF-SUB-2171R0 1.

*All bracket and sheave combination related to jacking system shown in detail 15 of the drawings sheet
No. DE419HT and DE419KT have been installed except five of them at the South side of the E-Line
saddle. The side plates of the bracket are jacked apart to fit the sheave; however the sheave cannot rotate
freely. ABF will take action for correction.

*The first installed jack was tested and showed it functions properly.

+7/8" Diameter wire rope is being installed (Sheet No. DE419HT). In Detail 13 shown on sheet No.
DE419JT plates B are not used; the rope is connected to the hanger rod brackets, as shown in the pictures.

2- The attached pictures show the detail of the performed activities.
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ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR- Installation)

- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

- Patrick Oleary

Welding crew:
- Todd Jackson

NOTE: Submittal ABF-SUB-2171R0L1is reference of the mentioned sheet drawings.

AMERICAN BRIDGE/FLUOR, A JV

-John Power
Equipment:
-Miller Welding Machine
-Torch
04-0120F4 Bid Item: 051 0-000-000.051 ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060 E-W2C-WDS.060
AMERICAN BRIDGE/FLUOR, A JV

E Line W2 Cap West Deviation Saddle

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP TODD JACKSON 3.00 0.00 0.00 3.00 D
Ironworker JNM JOHN POWER 3.00 0.00 0.00 3.00 D
Ironworker APP PATRICK OLEARY 5.00 0.00 0.00 5.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0190406 WELDING EQUIPMENT No
300 000 000 0.0 []
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV
Attachment
[ H]
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